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Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

Time
Date Name of worker |Equipment |Location Type of Work (Hrs) |[Code
8/12/1999 Dozer Hangar A Pad East End Contaminated soil reported to Jeff Winter CS
Stockpiled contaminated soil and covered
8/13/1999{2 men Dozer / Loader Hangar A Pad East End with 6 mil plastic 4 hours CS
Excavator Stockpiled contaminated soil and covered
8/13/1999{2 men Loader Manhole 7 with 6 mil plastic 4 hours CS
Coveralls &
8/13/1999{3 men respirator Manhole 7 Grouting in concrete pipe 3 hours CS
8/16/1999 CB 10B Contaminated soil reported to Jeff Winter CS
8/17/1999 Jim Allen Hangar B Remove dirt / layout 2 hours CS
8/17/1999 Wayne Kay Ruziska Hangar B Layout 2 hours OE
8/18/1999 Jim Allen 820 Loader Hangar B Remove excavated material 8 hours OE
8/18/1999 Wayne Kay Ruziska 312 Excavator Hangar B Excavate footings 8 hours OE
8/19/1999 Jim Allen 820 Loader Hangar B Remove excavated material/lmport Class B |8 hours OE
8/19/1999 Jason Read Compactor Hangar B Compact crushed rock 4 inch lift 4 hours OE
8/20/1999 Jim Allen 820 Loader Hangar B - Contaminated Import Crush / Remove soil 8 hours CS/O0E
Dig footing and cover contaminated
8/20/1999 Wayne Kay Ruziska 312 Excavator Hangar B - Contaminated Stockpiles 8 hours CS/0E
8/20/1999 Bob Carde! Labor-compactor  |Hangar B - Contaminated Compact footing / sand bag / plastic 8 hours CS/0OE
8/20/1999 Brian Evans Backhoe Hangar B - Contaminated Move Contaminated Material 2 hours CS/OE
8/20/1999 Jason Read 580 Compactor Hangar B - Contaminated Covered piles of soil 8 hours CS/OE
8/20/1999 David Hanka 312 Excavator Dig contaminated soil 3 locations |Excavation 8 hours CS
8/20/1999 Chistian Eriksson Contaminated Soil Sand bagged and covered piles 2 hours CS
8/20/1899 Brad Berry Contaminated Soil Sand bagged and covered piles 2 hours CS
8/20/1999 Jay Johns Backhoe 2 hrs test pits Test pits and removal of contaminated soil |8 hours CS/OE
8/23/1999 Jay Johns Dozer Excavation Hangar A Cutting hangar pad 2 hours QE
8/23/1999 Chistian Eriksson 310 Excavator Hangar A pad Excavate soft soil 6 hours OE
8/23/1999 Jason Read 820 Loader Hangar A & Stockpile Excavate soft soil 6 hours QE
8/23/1999 Brad Berry Roller Hangar A pad 2 hours roller / Dust control 4 hours OE
8/24/1999 Chistian Eriksson Excavator/Roller  |Hangar A pad Excavate soft soil & backfill 3 hours OE
Hand too! 1
8/24/1999 Kay Wayne Ruziska Loader 2 Hangar A pad Work with Excavator backfilling hole 3 hours OE
Hoe Pac & Backfilled excavation at 3
8/24/1999 Jason Read Backhoe locations Backfill and compact 4 hours CS
Backhoe 15 hrs Backfilled excavation at 3
8/24/1999 David Hanka Loader 1.5 hrs locations Backfill and moved material 3 hours CS
8/24/1999 Kay Wayne Ruziska Loader Hangar C Pad Load out truck / dust control 2.5 hours T
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8/24/1999 Chistian Eriksson 14CY Dump Trk Hangar C Pad Trucked material to airfield site. 2.5 hours T
8/25/1999 Kay Wayne Ruziska Loader MH 14 Hangar B Load out truck / dust control 5 hours T

Trucked material to airfield site.

13 loads of soft dirt
8/25/1999 Chistian Eriksson 14CY Dump Trk MH 14 Hangar B 21 loads of Contaminated Soil 5 hours T

Vred Gk ettt [ ngt AT s wwr«lwn% pertorped Pot holes test to determine depth of native

8/26/1999 Jay Johns Backhoe Hangars A& C soil for over excavation work 1 hour OE
8/30/1999 Kay Wayne Ruziska Labor Hangar C Grade beams and footings 4 OE
8/30/1999 Chistian Eriksson Loader Hangar C Grade beams and footings 4] CQE
8/30/1999 David Hanka Excavator Hangar C Grade beams and footings 4| OE
Radian International T-Hangars 8/30/1999
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